




**International
Finance Corporation**
World Bank Group

Technical Working Group

Business Registration (Entry) Reforms

Kim S. Jacinto-Henares
World Bank/ IFC

TWG on Business Registration (Entry) Reform



Expected Outputs

Output 1

Legal and procedural review of local and national regulations in business registration

Output 2

Standard business registration procedure (SBRP)

Output 3

Department orders and local ordinances to endorse and implement the SBRP

Output 4

Action and advocacy plan to roll out SBRP

Output 5

Compliance monitoring mechanism

Organizational Structure and Membership

APPROVING COMMITTEE

DILG	DTI	LCP	CITIES
Usec. Panadero	Usec. Maglaya	Mayor Abalos	Mayor


TECHNICAL SECRETARIAT

DILG	DTI	LCP	CITIES	NGAs	IFC
Dir. Legal Services	Dir. NCC-TCF	LCP Exec. Dir.	Mayor	BFP, DPWH, others	Ateneo - Regulatory Simplification Project
Technical Rep	Technical Rep	Policy Officers	BPLO	Technical Rep	

ADMINISTRATIVE SECRETARIAT

DILG	LCP	IFC
Admin Rep	Admin Rep	Ateneo-Regulatory Simplification Project

Organizational Structure



Activity Timeline

Task 1: Development of standard business registration procedures

Activity Number	MILESTONE ACTIVITIES	OCTOBER		NOVEMBER				DECEMBER			
		W3	W4	W1	W2	W3	W4	W1	W2	W3	W4
1	Organizational meeting	Oct20									
2	Legal and procedural review of of city regulations and processes										
3	<i>Presentation of findings/recommendations to Approving Committee</i>										
4	Legal and procedural review of NGA regulations implemented by cities										
5	<i>Presentation of findings/recommendations to Approving Committee</i>										
6	Coordination of findings with LGUs and other NGAs										
7	Preparation of Standard Business Registration Procedure (SBRP)										
8	<i>Presentation of SBRP to Approving Committee for approval</i>										
9	Preparation of Action Plan and Monitoring Mechanism										
10	<i>Presentation to Approving Committee for approval</i>										
11	Launch and roll out of the SBRP										

Activity Timeline

Task 2: Implementation, monitoring and evaluation

Activity No.	MILESTONE ACTIVITIES	JANUARY (2009)				FEBRUARY				M A R	A P R	M A Y	J U N	J U L	A U G	S E P	O C T	N O V	D E C
		W 1	W 2	W 3	W 4	W 1	W 2	W 3	W 4										
		1	Advocacy, consultations and marketing																
2	Identify cities for SBRP implementation																		
3	Development of capacity building modules																		
4	Roll out training and compliance and monitoring mechanism																		
5	Implementation of the SBRP in identified cities																		
6	Monitoring and Evaluation																		